


   

CONTINUATION OF SF-30 
 
1.  The purpose of this supplemental agreement is to fund project to modify NPF in 
support of the GPS IIF program as indicated in revised DBEH 991534 at an estimated 
cost of $1,166,566.  This is awarded under a cost plus fixed fee which equates to 
$1,080,154 in costs and $86,412 in fixed fee and will be complete in 200 days.  This 
modification is under the authority of Contract Clause H-25, “Upgrades and 
Modifications to Service Systems” Sep 97, under CLIN 0015 of the contract.  Funding 
is by AF Form 9 and realignment of CLIN 0015 funds.  Contract value will increase by 
$1,030,778. 
 
2.   SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT 
                                                       OFFICE” 
 
     A.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From Changed To  Net Change 
  
 8 of 65 0015  $2,488,523  $3,609,869  $1,030,778 
 8 of 65 0015AA 00.00   $1,166,566  $1,166,566 
 8 of 65  Est Total 
                                0015  $2,488,523  $3,609,869  $1,030,778 
 8 of 65  Est Total 
    all CLINS $32,376.000  $33,406,778  $1,030,778  
 16 of 65  Summary 
   Option 2 $32,276,000  $33,406,778  $1,030,778 
 16 of 65 Summary 
   Total  $193,562,384 $194,593,162 $1,030,778 
 
 Total Net Change to Contract Value:  $1,030,778. 
 
     B.  Part I – Schedule, Section G, page 23a:  Add ACRN and fund cite as follows -- 
 
 ACRN:  CG 
 Fund Cite:  5703400 300 83LE 264D91 522 01 35878F 662400 F62400 3R 
 Amount:  $1,030,778 
 
 Total Net Change in Section G:  Increase of $1,030,778 
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3.  As a result of the above referenced changes, remove the contract pages listed under 
Column I and insert the revised pages under Column II.  (Areas of change are annotated by 
a vertical line in the right margin) 
 
 Column I (Remove)   Column II (Insert) 
 
 Page 8    Page 8 
 Page 16    Page 16 
 Page 23a    Page 23a 
 
4.  As a result of the above reference changes, make pen and ink change on SF 33, as 
follows: 
 
 Change Block 20 
 From:  $83,986,540   To:  $85,017,318 
  
 5  All other terms and conditions remain the same. 
 
In consideration of this modification agreed to herein as complete equitable 
adjustment for this change, the contractor hereby releases the government from any 
and all liability under this contract for further equitable adjustments attributable to this 
change. 
 
  
 
 
 
///////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
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SECTION B - Supplies or Services and Prices/Costs  (cont’d) 
 
 
OPTION PERIOD 2 - 1 Oct 99 through 30 Sep 00    (FY00) 
 
 
Item No.  Description        Estimated Cost 
 
 
0015   Service Systems Upgrades & Modifications   $       3,609,869 

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See  
Section D) 

 
 0015AA NPF Project     $1,166,566 
 
 
ESTIMATED COST  (CLINs 0011 - 0013)      $     27,170,434 
 
AWARD FEE  (CLIN 0014)        $       2,626,475 
 
ESTIMATED COST (CLIN 0015)        $       3,609,869 

ESTIMATED TOTAL FOR ALL CLINs  (FY00)     $     33,406.778 

 

 

NSP = Not separately priced 
TBN = To be negotiated. 
TBD = To be determined by the government prior to contract award. 
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SECTION B - Supplies or Services and Prices/Costs  (cont’d) 
 
 
OPTION PERIOD 6 - 1 Oct 03 through 30 Sep 04    (FY04) 
 
 
Item No.  Description      Estimated Cost 

 
0035  Service Systems Upgrades & Modifications   $  TBN  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M. 

 
 

ESTIMATED COST  (CLINs 0031 - 0033)           $24,778,560 
 
AWARD FEE  (CLIN 0034)               $2,477,856 
 
ESTIMATED COST (CLIN 0035)        $  TBN 
 
ESTIMATED TOTAL FOR ALL CLINs  (FY04)          $27,256,416 
 
 
NSP = Not separately priced 
TBN = To be negotiated. 
TBD = To be determined by the government prior to contract award. 
 
 
 
Contract Summary 
 
Basic period    1 May 98 through 30 Sep 98   $ 11,132,942 
Option Period 1   1 Oct 98 through 30 Sep 99   $ 40,477,598                           
Option Period 2   1 Oct 99 through 30 Sep 00   $ 33,406,778   
Option Period 3   1 Oct 00 through 30 Sep 01   $ 28,282,665 
Option Period 4   1 Oct 01 through 30 Sep 02   $ 27,168,119 
Option Period 5   1 Oct 02 through 30 Sep 03   $ 26,868,644 
Option Period 6   1 Oct 03 through 30 Sep 04   $ 27,256,416 
 
        Summary Total $194,593,162                         | 
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 

 
AN 5793400 309 83LE 25309S 555L0 01 33605F 662400 F62400   1,479,201 

 PR# - F50LGZ82310200 = $1,242,007  (P00007) 
  PR# - F50LGZ83430200 = $ 252,000 (P00008) 
  PR# - F50LGZ82310200 = [$10,839]  (P00024) 
  P00027 = ($1,138) 
 
 AP 5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400   23,364,764 
  PR# - F50LGZ 8231 0200 =+$13,812,999  (P00007), +$2,983,000  (P00008) 
  PR# - F50LGZ 8343 0200 =+$1,368,000  (P00008), [P00010 = -($34,402AF)] 
  PR# - F55SLS 8294 0300 = $400,000 (P00010) 
  PR# - F55SLS 9012 0300 = $2,211,396 (P00010) 
  PR# - F55SLS 9075 0200 = $248,994 (P00014) 
  PR# - F55SLS 9196 0500 = $247,808 (P00015) 
  PR# - F55SLS 9104 1300 = $2,297,979 (P00018) 
  PR# - F50LGZ 82310200 = [$157,158]  (P00024) 
  P00027 = ($13,852) 
 
 AQ 5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400    1,044,274 
  PR# - F50LGZ 8231 0200 = $531,998  (P00007) 
  PR# - F50LGZ 8343 0200 = $118,000  (P00008) 
  [P00010 = ($1,232 AF)] 
  PR# - F55SLS8301 0700 = $100,000  (P00010) 
  PR# - F55SLS 9055 0500 = $102,000  (P00010) 

PR# - F55SLS 9104 1200 = $199,422  (P00016) 
PR# - F50LGZ82310200 =  [$5,419]   (P00024) 
P00027 = ($495) 

 
 AR 5783020 158 3630 230770 43100 01 33110F 672300 F72300   92,000 
  PR# - F50LGZ 9041 0100 = $92,000  (P00010) 
 
 
 CA 5703400 300 83LE 253099 555L0 01 35182F 662400 F62400           6,297,000 
  PR# - F50LGZ91310100 = $6,297,000  (P00025) 
 
 CB 5703400 300 83LE 25309A 555L0 01 35119F 662400 F62400          1,904,000 
  PR# - F50LGZ91310100 = $1,904,000  (P00025) 
 
 CC 5703400 300 83LE 25309D 555L0 01 35119F 662400 F62400          3,867,000 
  PR# - F50LGZ91310100 = $3,867,000  (P00025) 
 
 CD 5703400 300 83LE 25309S 555L0 01 33605F 662400 F62400           1,494,000 
  PR# - F50LGZ91310100 = $1,494,000  (P00025) 
 
 CE 5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400        18,164,000 
  PR# - F50LGZ91310100 = $18,164,000  (P00025) 
 
 CF 5703400 300 83LE 25309U 555L0 01 35138F 662400 F62400             650,000 
  PR# - F50LGZ91310100 = $650,000  (P00025) 
 
 CG 5703400 300 83LE 264D91 522 01 35878F 662400 F62400           1,030,778          
  PR# - FQ252001010700 = $1,030,778 (P00028) 
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